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U.S. ENVIBONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 10/09/92

FROM: BRAD BENNING, OSC, KERB, RESPONSE SECTION #2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL (VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL (VIA FAX)
M. O'MARA, ESS, US EPA, CHICAGO, IL (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C (VIA FAX)
U.S. COAST GUARD, DISTRICT 9 (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 15

SITE NO: RK
D.O. NO: 7460—05-230
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92
START DATE: 06/01/92

1. SITUATION: 10/03/92 - 10/09/92

WEATHER: SUNNY and PARTLY CLOUDY, 50 - 65 F.

The Lanson Chemical site is located at 31st Street and Piggott
East St. Louis, Glair County, IL. The 5-acre site consists of a
main building containing several process storage tanks, an
outside bermed area containing process storage tanks, and a
storage shed. The site was found to contain 45 process storage
tanks and 46 drums and containers. The site is located in a
residential area.

The facility at one time produced alkyd resins and emulsion
copolymers used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in
on-site soil samples and tank samples.



The site is estimated to have approximately 100,000 gallons of
mostly resin-like waste, with half being PCS contaminated.

2. ACTIONS TAKEN

The majroity of the week has been spent compositing PCB
contaminated wastes into drums and into bulk tanks for future
disposal. More specifically, 2 tanks which had thin PCB liquids
in them were pumped into a bulking tank. Thirteen tanks had
their contents pumped into drums with the use of a rented vacuum
truck which contains a barrel loader. Approximately 230 drums
were generated.

Five tanks were pulled out of the building. One tank was
completely decontaminated and decontamination of other tanks was
begun. Scrap metal piping was also pulled out of the building
with the tanks and piled on site.

3. FUTURE ACTIVITIES

- Arrange for disposal of PCB-contaminated liquids.

- Decontaminate all tanks, cut and send metal to scrap yard.

- Ship PCB solids and debris.

- Decontaminate building structures as appropriate.

- Take confirmation samples for PCB's to determine status of
clean-up work.

4. COSTS (estimated as of 09/30/92)

ERGS TAT
AMOUNT BUDGETED $565,000.00 $73,000
COSTS TO DATE $562,602.40 $56,380.43
AMOUNT REMAINING $ 2,397.60 $17,619.57



WASTE DISPOSAL TABLE

WASTE
DESCRIPTION

Asbestos

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

DATE OF
DISPOSAL

08-11-92

09-01-92

09-03-92

09-10-92

09-14-92

09-21-92

QUANTITY

194 bags
31 bundles

5100 gal.

5200 gal.

5250 gal.

5000 gal.

7 1 drums

MANIFEST tt

FCA *
1766

IL3369058

IL4588352

IL3504150

IL3504151

IL3366997

FACILITY

Hillsboro Litchfield
Landfill, Litchfield,
IL

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)


